COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 01/ 2021

ESTI MATE SUMMARY 13:21:19
CONTI D: C23185 ESTI MATE NO 0014 PROG SPEC YR 2005
PCN: 23185-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 395.0 DAYS TIME ALLOW 10/ 4/2021 FI XED COMPLETI ON DAT
I TS FI BER TO STATE BUI LDI NGS | PERCENT TIME:  99.00 ORI G TIME ALLOW 7/23/2021 FI XED COVPLETI ON DAl
PROQJECT NO I TS SW2-304
I TS FI BER TO STATE BUI LDI NGS |
NAVE OF ROAD:
PRQJECT COUNTI ES: ADANS VEELD
CLEAR CREEK OTHERS
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 09/ 30/ 2021 DATE TI ME STARTED 09/01/2020
5400 M. Meeker Rd. DATE LET 05/ 14/ 2020 DATE WORK BEGAN 09/ 01/ 2020
Suite A DATE AWARDED 05/ 29/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 11/2020 DATE ACCEPTED
BOULDER CO 80501  (303)530-4212 DATE NOTI CE TO PROCEED 09/ 01/ 2020
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 2,399, 550.50 PARTI Cl PATI NG $ 2,068, 954.16 $ 73, 649. 82
AWARD PRQIECT AM: $ 2,136,538.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 86. 22% TOTAL EARNI NGS 2,068, 954. 16 73, 649. 82
FUNDS AVAI LABLE: $ 330, 596. 34 STOCKPI LED MATER! ALS 92,849.79 -8,004. 98

GROSS EARNI NGS 2,161, 803. 95 65, 644. 84
TOTAL CLAI MS: $ 0.00 RETAI NAGE -32,048. 07 0.00

SECURI TI ES ENCUNBERED 0.00 0.00

NET EARNI NGS 2,129, 755. 88 65, 644. 84

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 2,129, 755. 88 65, 644. 84

OTHER ADJUSTNMENTS 0.00 0.00

PAYENT DE ; o 765,76:1;.78:1 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23185-BID ESTI MATE RUN 10/ 01/ 2021
PRQJECT: I TS SW2- 304 ESTI MATE NO 0014 13:21: 19
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 298. 270 298. 270
SY 0. 000 0. 00
183. 00000 298. 270 54, 583. 41
0010 203-01597 *Pot hol i ng 525. 000 513. 000
HOUR 6. 000 1,272.00
212. 00000 519. 000 110, 028. 00
0015 208-00002 *Erosion Log Type 1 (12 Inch) 4,737.000 4,362.000
LF 375. 000 2,801. 25
7.47000 4,737.000 35, 385. 39
0020 208-00035 *Aggregat e Bag 0. 000 0. 000
LF 0. 000 0. 00
10. 24000 0. 000 0. 00
0025 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 34. 000 16. 000
EACH 0. 000 0. 00
91. 00000 16. 000 1, 456. 00
0030 208-00103 Renoval and Disposal of Sedinent (Labor) 100. 000 54.000
HOUR 1. 000 19. 00
19. 00000 55. 000 1, 045. 00
0035 208-00105 Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0040 208-00106 Sweepi ng (Sedi ment Renoval ) 100. 000 72.250
HOUR 0. 000 0. 00
79. 00000 72. 250 5,707.75
0045 208-00107 Renoval of Trash 50. 000 9. 000
HOUR 0. 000 0. 00
19. 00000 9. 000 171. 00
0050 212-00006 *Seeding (Native) 2.200 1.053
ACRE 0. 000 0. 00
844. 00000 1.053 888.73
0055 212-00032 *Soi | Condi tioning 2.200 1.053
ACRE 0. 000 0. 00

5, 905. 00000 1.053 6,217.97



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 23185-BI D ESTI MATE RUN 10/ 01/ 2021
PRQIECT I TS SW2- 304 ESTI MATE NO 0014 13:21:19
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0060 213-00003 *Mul ching (Weed Free) 2.355 0. 656
ACRE 1.699 2,456.75
1, 446. 00000 2.355 3, 405. 33
0065 213-00061 *Mul ch Tackifier 20. 000 0. 000
LB 0. 000 0. 00
8. 00000 0. 000 0. 00
0070 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 10, 600. 000 2,121.334
d ass
Sy 0. 000 0. 00
3.19000 2,121. 334 6, 767. 06
0075 217-00020 *Her bi ci de Treat ment 0. 000 0. 000
HOUR 0. 000 0. 00
181. 00000 0. 000 0. 00
0080 250-00100  *Environnental Health and Safety 1. 000 1. 000
LS 0. 000 0. 00
5, 485. 00000 1. 000 5, 485. 00
0085 403-00721 Hot M x Asphalt (Patching) (Asphalt) 400. 000 328. 250
SY 0. 000 0. 00
149. 00000 328. 250 48, 909. 25
0090 607-11525 *Fence (Plastic) 2, 200. 000 2,137.000
LF 20. 000 40. 00
2.00000 2,157.000 4,314.00
0095 608-00000 Concrete Sidewal k 50. 000 28. 940
5% 0. 000 0. 00
246. 00000 28. 940 7,119. 24
0100 612-00260 Location Marker (Fiber Optic)(Done) 107. 000 75. 000
EACH 3. 000 498. 00
166. 00000 78. 000 12, 948. 00
0105 613-00200 *2 Inch Electrical Conduit (GRC 1, 000. 000 874.000
LF 0. 000 0. 00
28. 00000 874.000 24,472.00
0110 613-00206 *2 Inch Electrical Conduit (Bored) 43, 820. 000 42,195. 000
LF 440. 000 5, 046. 80
11. 47000 42, 635. 000 489, 023. 45



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23185-BI D ESTI MATE RUN
PRQIECT: I TS SW2- 304 ESTI MATE NO 0014
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 MATERI AL ALLOWANCE 1, 625. 000
LF -440. 000 -259. 60
0. 59000 1, 185. 000 699. 15
0115 613-01200 2 Inch Electrical Conduit (Plastic) 10, 780. 000 7,129. 000
LF 309. 000 4,017. 00
13. 00000 7, 438. 000 96, 694. 00
0115 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00
0. 59000 0. 000 0. 00
0120 613-07010 Pull Box (Surface Munted) 69. 000 69. 000
EACH 0. 000 0.00
612. 00000 69. 000 42,228. 00
0120 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0.00
154. 88000 0. 000 0. 00
0125 613-07023 Pull Box (24"x36"x24") 104. 000 98. 000
EACH 2.000 3, 708. 00
1, 854. 00000 100. 000 185, 400. 00
0125 MATERI AL ALLOWANCE Pul | Box (24x36x48) 6. 000
EACH -2.000 -1, 640. 50
820. 24770 4.000 3, 280. 99
0130 613-07040 Pull Box (30"x48"x24") 7.000 7.000
EACH 0. 000 0.00
2, 568. 00000 7.000 17,976. 00
0130 MATERI AL ALLOWANCE Pul | Box (30x48x24) 0. 000
EACH 0. 000 0.00
1, 328. 00000 0. 000 0. 00
0135 614-70024 1310nm SFP Optic Mdul e 130. 000 70. 000
EACH 0. 000 0.00
587. 00000 70. 000 41, 090. 00
0135 MATERI AL ALLOWANCE 1310nm SFP Optic Mdul e 60. 000
EACH 0. 000 0.00

412. 85892 60. 000 24,771.54



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23185-BI D ESTI MATE RUN 10/ 01/ 2021
PRQJECT: I TS SW2- 304 ESTI MATE NO 0014 13:21:19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0140 614-87024  *Fiber Optic Termination Panel (24 Fiber) 37. 000 19. 000
EACH 2.000 1,796. 00
898. 00000 21.000 18, 858. 00

0140 MATERI AL ALLOMNCE Fi ber Optic Term nation Panel 18. 000
EACH -2.000 -499.71
249. 85621 16. 000 3,997.70

0145 614-87350 *Test Fiber Optic Cable 1. 000 0.700
LS 0. 100 7,723.50
77, 235. 00000 0. 800 61, 788. 00

0150 614-87448 *Fiber Optic Cable (Single Mde) (48 Strands) 68, 400. 000 56, 404. 000
LF 7, 556. 000 22, 668. 00
3. 00000 63, 960. 000 191, 880. 00

0150 MATERI AL ALLOWANCE 11, 995. 506
LF -7,555.739 -1,966.91
0.26032 4,439.767 1,155.76

0150 MATERI AL ALLOWANCE Fi ber Optic Cable SM 48 Strand 0. 000
LF 0. 000 0. 00
0. 35383 0. 000 0. 00

0150 MATERI AL ALLOWANCE Fi ber Optic Cable SM 48 Strand 0. 000
LF 0. 000 0. 00
0. 49776 0. 000 0.00

0150 MATERI AL ALLOWANCE Fi ber Optic Cable SM 48 Strand 0. 000
LF 0. 000 0. 00
0. 45194 0. 000 0. 00

0150 MATERI AL ALLOWANCE Fi ber Optic Cable SM 48 Strand 30, 415. 734
LF -7,555.939 -3,638. 26
0. 48151 22,859. 795 11, 007. 22

0150 MATERI AL ALLOWANCE Fi ber Optic Cable SM 48 Strand 0. 000
(mul e tape/tracer
LF 0. 000 0.00

0.22759 0. 000 0.00

0155 614-87693 *Ethernet Switch Type 11 42.000 5. 000
EACH 0. 000 0. 00
1, 622. 00000 5. 000 8,110. 00



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23185-BI D ESTI MATE RUN
PRQIECT: I TS SW2- 304 ESTI MATE NO 0014
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 MATERI AL ALLOWANCE Et hernet Switch Type |11 (3916) 37. 000
EACH 0. 000 0. 00
1, 003. 51000 37.000 37,129. 87
0155 MATERI AL ALLOWANCE Servi ce Agreenent 37.000
EACH 0. 000 0. 00
259. 84833 37. 000 9,614.39
0155 MATERI AL ALLOWANCE Base Software 37. 000
EACH 0. 000 0. 00
32. 24810 37.000 1,193.18
0160 614-87700 Et hernet Router Ciena 5171 (install only) 14. 000 0. 000
EACH 0. 000 0. 00
62. 00000 0. 000 0.00
0165 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
25, 376. 00000 1. 000 25, 376. 00
0170 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
160, 538. 00000 1.000 160, 538. 00
0175 626-01114  *Public Information Managenent (Tier V) 40. 000 34. 000
DAY 0. 000 0. 00
121. 01000 34.000 4,114. 34
0180 630-00000 *Fl aggi ng 1, 400. 000 1, 325. 500
HOUR 0. 000 0. 00
37. 00000 1, 325. 500 49, 043. 50
0185 630-00007 *Traffic Control Inspection 10. 000 6. 000
DAY 0. 000 0. 00
241.00000 6. 000 1, 446. 00
0190 630-00012 *Traffic Control Management 219. 000 212. 000
DAY 7.000 7, 385. 00
1, 055. 00000 219. 000 231, 045. 00
0195 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00

241. 00000 0. 000 0. 00



CONTI D: C23185 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23185-BI D ESTI MATE RUN 10/ 01/ 2021
PRQJECT: I TS SW2- 304 ESTI MATE NO 0014 13:21:19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0200 630-80341 *Construction Traffic Sign (Panel Size A) 33. 000 29.700
EACH 0. 000 0. 00
67. 00000 29.700 1, 989. 90
0205 630-80342  *Construction Traffic Sign (Panel Size B) 61. 000 54.900
EACH 0. 000 0. 00
248. 00000 54.900 13, 615. 20
0210 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 0. 900
EACH 0. 000 0. 00
248. 00000 0. 900 223. 20
0215 630-80350 *Vertical Panel 50. 000 16. 200
EACH 0. 000 0. 00
31. 00000 16. 200 502. 20
0220 630-80358  *Advance \Warning Flashing or Sequencing Arrow Panel (C 2.000 1. 800
Type
ype) EACH 0. 000 0. 00
3,013. 00000 1.800 5,423.40
0225 630-80359 *Portabl e Message Sign Panel 26. 000 9. 000
DAY 0. 000 0. 00
121. 00000 9. 000 1, 089. 00
0230 630-80360  *Drum Channel i zi ng Device 50. 000 23. 400
EACH 0. 000 0. 00
67. 00000 23.400 1, 567. 80
0235 630-80380 *Traffic Cone 200. 000 114. 300
EACH 0. 000 0. 00
17. 00000 114. 300 1,943.10
0240 630-85041 Mobi | e Attenuator 150. 000 128. 000
DAY 2.000 242.00
121. 00000 130. 000 15, 730. 00
0245 700-70010 F/ A M nor Contract Revisions 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 23185-BI D ESTI MATE RUN 10/ 01/ 2021
PRQJECT: I TS SW2- 304 ESTI MATE NO 0014 13:21:19
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 700- 70023 F/ A On-The-Job Trai nee 3, 200. 000 3, 200. 000
FA 0. 000 0.00
1. 00000 3, 200. 000 3, 200. 00
0260 700-70111 Project First Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70230 F/ A Conmuni cati on Lines 45, 000. 000 30, 168. 550
FA 13,976. 520 13, 976. 52
1. 00000 44,145. 070 44,145, 07
0270 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70589 F/ A Environnental Health & Safety Managenent 15, 000. 000 3, 715. 100
FA 0. 000 0.00
1. 00000 3,715.100 3,715.10
0285 613-00100 1 1n Elec Cond 740. 000 740. 000
LF 0. 000 0. 00
22.00000 740. 000 16, 280. 00
0290 202-00240 *Rem Asphal t Mat (Pl ani ng) 149. 050 149. 050
SY 0. 000 0.00
20. 24000 149. 050 3,016. 77

CAT 0200 CURRENT AMI $ 2,393, 550.50 $ 65,644.84 % 2,158, 803. 96
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0280 620-00020 Sanitary Facility 2.000 1.000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMT $ 6, 000. 00 $ 0.00% 3, 000. 00

PROJECT TOTAL CURRENT AMI $ 2,399,550.50 % 65,644.84 % 2,161, 803. 96



